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ESTIMATE RUN 12/22/2020

ESTIMATE SUMMARY 14:10:44

CONTID: C23530         ESTIMATE NO: 0003 PROG 2005

PCN: 23530-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:

PROJECT NO: CC080-038                     

MESA COUNTY ADA RAMPS PH 3

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 802,626.15 PARTICIPATING $ $ 8,000.00

AWARD PROJECT AMT: 745,000.00 NON-PARTICIPATING 143,764.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,575.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.63

WORK DAYS

WORK DAYS

54.90%

362,012.33

151,764.76

151,764.76

148,189.58

$

$

$

$

11,000.00

429,613.82

440,613.82

0.00

440,613.82

-11,175.00

0.00

429,438.82

0.00

AMOUNT DUE 429,438.82 148,189.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 148,189.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.5 TIME ALLOW: 92

ORIG TIME ALLOW: 92

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/12/2020

10/12/2020

12/22/2020

08/20/2020

08/26/2020

09/16/2020

10/12/2020
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PCN: 23530-BID    ESTIMATE RUN 12/22/2020

PROJECT: CC080-038                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 645.120

288.150

202-00200  
 

27,064.83933.270

8,356.35

1,306.000

SY  

29.00000

0010 *Removal of Curb and Gutter 1,091.000

490.250

202-00203  
 

28,462.501,581.250

8,824.50

2,133.000

LF  

18.00000

0015 *Removal of Concrete Pavement 36.420

10.840

202-00210  
 

1,039.7247.260

238.48

64.000

SY  

22.00000

0020 *Removal of Asphalt Mat 36.090

20.000

202-00220  
 

336.5456.090

120.00

125.000

SY  

6.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

20.000

SF  

4.00000

0030 *Removal of Pull Box 3.000

3.000

202-00827  
 

1,200.006.000

600.00

9.000

EACH

200.00000

0035 *Potholing 2.000

0.000

203-01597  
 

160.002.000

0.00

30.000

HOUR

80.00000

0040 Erosion Control (Curb Ramp) 48.000

24.000

208-00090  
 

21,600.0072.000

7,200.00

96.000

EACH

300.00000

0045 Reset Ground Sign 2.000

11.000

210-00810  
 

650.0013.000

550.00

16.000

EACH

50.00000

0050 *Reset Pedestal Pole 1.000

1.000

210-00858  
 

4,000.002.000

2,000.00

2.000

EACH

2,000.00000

0055 *Reset Pedestrian Push Button 0.000

3.000

210-00860  
 

1,350.003.000

1,350.00

3.000

EACH

450.00000
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PCN: 23530-BID    ESTIMATE RUN 12/22/2020

PROJECT: CC080-038                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

33.000

LF  

10.00000

0065 *Grinding: Sidewalk and/or Curb Ramp Repair 13.000

79.000

210-02804  
 

3,404.0092.000

2,923.00

231.000

LF  

37.00000

0070 *Adjust Manhole 2.000

1.000

210-04010  
 

900.003.000

300.00

3.000

EACH

300.00000

0075 *Adjust Valve Box 6.000

5.000

210-04050  
 

4,400.0011.000

2,000.00

11.000

EACH

400.00000

0080 Rock Mulch (Weed Free) 0.000

303.000

213-00067  
 

3,030.00303.000

3,030.00

400.000

SF  

10.00000

0085 Environmental Health and Safety Management 0.500

0.250

250-00010  
 

13,125.000.750

4,375.00

1.000

L S 

17,500.00000

0090 Monitoring Technician 20.000

14.000

250-00050  
 

3,740.0034.000

1,540.00

44.000

HOUR

110.00000

0095 Health and Safety Officer 20.000

10.000

250-00110  
 

1,050.0030.000

350.00

40.000

HOUR

35.00000

0100 *Aggregate Base Course (Class 6) 3.000

9.000

304-06007  
 

600.0012.000

450.00

100.000

CY  

50.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 32.090

8.730

403-00721  
 

816.4040.820

174.60

75.000

SY  

20.00000

0110 *Concrete Pavement (6 Inch) 27.750

21.820

412-00600  
 

5,948.4049.570

2,618.40

58.000

SY  

120.00000
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PCN: 23530-BID    ESTIMATE RUN 12/22/2020

PROJECT: CC080-038                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

15.00000

0120 *Concrete Sidewalk 146.330

110.880

608-00000  
 

21,348.43257.210

9,203.04

338.000

SY  

83.00000

0125 *Concrete Curb Ramp 752.210

282.620

608-00010  
 

145,911.031,034.830

39,849.42

1,603.000

SY  

141.00000

0130 *Detectable Warnings 16.000

118.000

608-00015  
 

6,030.00134.000

5,310.00

278.000

SF  

45.00000

0135 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

7.000

LF  

35.00000

0140 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

32.000

LF  

36.00000

0145 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

7.000

LF  

32.00000

0150 *Curb and Gutter Type 2 (Section II-B) 174.650

88.840

609-21020  
 

10,276.11263.490

3,464.76

272.000

LF  

39.00000

0155 *Median Cover Material (Concrete) 0.000

65.000

610-00030  
 

1,625.0065.000

1,625.00

76.000

SF  

25.00000

0160 *Type Two Pull Box 3.000

2.000

613-07002  
 

4,000.005.000

1,600.00

9.000

EACH

800.00000

0165 *Mobilization 0.232

0.155

626-00000  
 

59,253.960.387

23,732.21

1.000

L S 

153,111.00000
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PCN: 23530-BID    ESTIMATE RUN 12/22/2020

PROJECT: CC080-038                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Public Information Management (Tier IV) 75.000

31.000

626-01114  
 

2,650.00106.000

775.00

152.000

DAY 

25.00000

0175 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

20.000

SF  

18.00000

0180 Survey Monument (Type 5S) 1.000

0.000

629-01065  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0185 Flagging 285.250

240.000

630-00000  
 

1,575.75525.250

720.00

775.000

HOUR

3.00000

0190 Traffic Control Inspection 16.000

17.000

630-00007  
 

990.0033.000

510.00

50.000

DAY 

30.00000

0195 Traffic Control Management 32.000

18.000

630-00012  
 

25,000.0050.000

9,000.00

85.000

DAY 

500.00000

0200 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

10.00000

0205 Pedestrian Barricade (ADA) 495.500

0.000

630-80340  
 

7,432.50495.500

0.00

1,200.000

LF  

15.00000

0210 Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

60.004.000

0.00

50.000

EACH

15.00000

0215 Construction Traffic Sign (Panel Size B) 31.500

0.000

630-80342  
 

472.5031.500

0.00

70.000

EACH

15.00000

0220 Portable Message Sign Panel 2.000

0.000

630-80355  
 

15,000.002.000

0.00

6.000

EACH

7,500.00000
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PCN: 23530-BID    ESTIMATE RUN 12/22/2020

PROJECT: CC080-038                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

200.001.000

200.00

3.000

EACH

200.00000

0230 Traffic Cone 65.000

0.000

630-80380  
 

65.0065.000

0.00

150.000

EACH

1.00000

0235 Stackable Vertical Panels 23.000

15.500

630-80393  
 

1,925.0038.500

775.00

120.000

EACH

50.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 Project First Program Project First Program 2,470.000

0.000

700-70111  
 

2,470.002,470.000

0.00

5,000.000

F A 

1.00000

0255 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 Added Item (Dollar)/ CMO # 2 Price Reduction 
(Concrete)

-548.850

0.000

900-00006  
 

-548.85-548.850

0.00

-548.850

DOL 

1.00000

CAT 429,613.82143,764.76791,626.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000
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PCN: 23530-BID    ESTIMATE RUN 12/22/2020

PROJECT: CC080-038                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Added Item (Lump Sum)/ CMO # 3 Office Space 0.000

8,000.000

900-00014  
 

8,000.008,000.000

8,000.00

8,000.000

L S 

1.00000

CAT 11,000.008,000.0011,000.00CURRENT AMT0400 $ $ $

$ 440,613.82151,764.76$802,626.15$CURRENT AMTPROJECT TOTAL


